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BEFORE

THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA

DOCKET NO. 2019-388-E

Denmark Solar, LLC; Trask East Solar, LLC;
Yemassee Solar, LLC; and Blackville Solar Farm, LLC

Petitioners

V.

Dominion Energy South Carolina, Inc.,
Respondent

)
)
)
)
) NOTICE
)

)
)

TO: THE ABOVE NAMED DEFENDANT/RESPONDENT

PLEASE TAKE NOTICE that you are hereby required, pursuant to S. C. Code Ann. Regs.

103-826 and 103-830 of the Commission's Rules of Practice and Procedure, to answer the allegations

contained in the Petition filed herein, a copy of which is herewith served upon you, and further to serve a

copy ofyour Answer to said Petitioners upon the Public Service Coinmission ofSouth Carolina, Attn: Clerk'

Office, 101 Executive Center Drive, Columbia, South Carolina 292/0; the Petitioners; and the Office of

Regulatory Staff and to file your Answer with certification of service with the Public Service Commission at

the address below; with the Petitioners; and with the Office of Regulatory Staff within thirty (30) days of

receipt of the Petition, exclusive of the day of such service, and if you fail to answer the Complaint/Petition

within the time aforesaid, the Petitioners may apply to the Commission for the reliefdemanded in the Petition.

I/3/2020

Public Service Commission of SC
101 Executive Center Drive, Suite 100
Columbia, SC 29210
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BEFORE
THE PUBLIC SERVICE COMMISSION

OF
SOUTH CAROLINA

DOCKET NO. 2019-388-E

IN THE MATTER OF:

Denmark Solar, LLC; Trask East Solar, LLC;
Yemassee Solar, LLC; and Blackville Solar Farm, LLC

Dominion Energy South Carolina, Inc.

)

)
)
) CERTIFICATE OF SERVICE
)
) U.S. Postal Service

I, Colanthia B. Alvarez, do hereby certify that I have on the date indicated below served the following named individual(s) with one
(I) copy of the Petition and one (I) copy of the 30 Day Notice by Re istered US. Certified Mail Restricted Deliver with sufficient
postage attached and return address clearly marked.

PARTIES SERVED:

Dominion Energy South Carolina, Inc.
C T Corporation
2 Office Park Court, Suite 103
Columbia, SC 29223

I, Colanthia B. Alvarez, do hereby certify that I have on the date indicated below served the following named individual(s) with one

(I) copy of the Petition, one (I) copy of the 30-Day Notice, Notice of Hearing, and Prefile Testimony Letter by Electronic Service
via PSC Docket Mana ement S stem.

PARTIES SERVED:

K. Chad Burgess, Esquire
Dominion Energy Southeast Services, Inc.
220 Operation Way - MC C222
Cayce, SC 29033

Matthew W. Gissendanner, Esquire
Dominion Energy Southeast Services, lnc.
220 Operation Way — MC C222
Cayce, SC 29033

Jeffrey M. Nelson, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia South Carolina 29201

The Petitioners were served a copy of the 30-Day Notice, Notice of Hearing and Prefile Letter by Electronic Service via PSC DocketM~S
Richard L. Whitt, Esquire
Whitt Law Firm, LLC
401 Western Lane, Suite E
Irmo, SC 29063

Clerk's Office
Public Service Commission of South Carolina

By:

Columbia, South Carolina
January 3, 2020
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BEFORE

THE PUBLIC SERVICE COMMISSION

OF SOUTH CAROLINA

DOCKET NO. 2019-39~ -E

IN RE: Denmark Solar, LLC; Trask East Solar, LLC; )
Yemassee Solar, LLC; aad Blackville Solar )
Farm, LLC )

)
Petitioners, )

)
)
)
)

PETITION
(II58-27-980)

INTRODUCTION

Denmark Solar, LLC; Trask East Solar, LLC; Yemassee Solar, LLC; and Blackville
Solar Farm, LLC (hereinafter as, the, "Projects", or "Petitioners") are South Carolina limited
liability companies whose sole busiaess is the development of a solar photovoltaic electric
geaeration, with facilities in Bamberg Couaty, South Carolina, Beaufort County, South
Carolina, Hampton County, South Carolina and Barnwell County, South Carolina,
respectively.

Each of the Projects is party to a Power Purchase Agreement ("PPA"), as is outlined
in more detail below, with South Carolina Electric 8c Gas Co. ("SCE&G"), the corporate
predecessor to Dominion Energy South Carolina ("DESC"),'hich require the Projects to be
fully constructed by May 2020. Because ofuncertainty regarding the Variable Integration
Charge ("VIC") that may be assessed on the Projects by DESC pursuant to their PPAs dating
back to DESC's initial request for Commission approval of a VIC (in Docket No. 2019-2-E)
in February 2019, the Projects have been unable to obtain coastructioa financing in sufficient
time to meet the commercial operation deadlines in their PPAs. Petitioners request, pursuant
to S.C. Code $58-27-980, (1976, as amended), that this Commission exercise its supervisory
authority, granted by the South Carolina Geaeral Assembly and described as being, "Full
Power and Authority", to modify the commercial operatioa deadlines in the PPAs so that the
Projects will be able to obtain financing and achieve commercial operation without
defaulting on the deadlines under their PPAs. The Projects'etition, pursuant to this
Commission's Regulation R. 103-825, and other applicable Rules snd Regualtions follows.
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'lthough SCE&G is the counter-party to each of the Projects'PAs, for ease of reference this Petition
will generally refer to DESC instead of SCE&G.
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PETITION

Petitioners.

1) Denmark Solar, LLC - PPA entered into May 26, 2018 between SCE&G and
Denmark Solar, LLC a South Carolina limited liability company, intends at its sole cost
and expense, to design, construct and operate a solar photovoltaic electric generating
facility, with a nameplate Facility Rating of 6.0 MW-AC and anticipated first year
generation of 14,378 MWh at the delivery point located in Bamberg County, South
Carolina. The PPA for Denmark Solar establishes a completion deadline on or around
May 26, 2020.

2) Trask East Solar, LLC - PPA entered into May 26, 2018 between SCE&G and
Trask East Solar, LLC a South Carolina limited liability company, intends at its sole cost
and expense, to design, construct and operate a solar photovoltaic electric generating
facility, with a nameplate Facility Rating of 12.0 MW-AC and anticipated first year
generation of 28,663 MWh at the delivery point located in Beaufort County, South
Carolina. The PPA for Trask East Solar establishes a completion deadline on or around
May 26, 2020.

3) Yemassee Solar, LLC - PPA entered into May 26, 2018 between SCE&G and
Yemassee Solar, LLC a South Carolina liability company, intends at its sole cost and
expense, to design, construct and operate a solar photovoltaic electric generating facility,
with a nameplate Facility Rating of 10.0 MW-AC and anticipated first year generation of
24,073 MWh at the delivery point located in Hampton County, South Carolina. The PPA
for Yemassee Solar establishes a completion deadline on or around May 26, 2020.

4) Blackville Solar Farm, LLC - PPA entered into May 26, 2018 between SCE&G
and Blackville Solar Farm, LLC a South Carolina liability company, intends at its sole
cost and expense, to design, construct and operate a solar photovoltaic electric generating
facility, with a nameplate Facility Rating of 7.2 MW-AC and anucipated first year
generation of 17,866 MWh at the delivery point located in Barnwell County, South
Carolina. The PPA for Blackville Solar establishes a completion deadline on or around
May 26, 2020.
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5) The parent Company for the Projects is Southern Current LLC.
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This Commission's Decision

This Petition pertains to the effect of this Commission's Order 2019-847, issued

on December 9, 2019, subsequent to and memoralizing this Commission's Directive

Order ofNovember 15, 2019, in Docket 2019-184-E.

Back ound for Petition.

As discussed above, Southern Current is developing four utility-scale solar projects
in DESC's service territory in South Carolina. Southern Current has invested millions of
dollars in the development and interconnection of the Projects to date. Each of the Projects

is party to a PPA with DESC that requires the relevant Project to have completed

construction by May 26, 2020. Under each PPA, if the Project fails to meet this deadline

it must pay DESC "delay damages" ranging from $660 to $ 1320 per day, depending on the

size of the Project. Failure to complete construction within 120 days after the deadline is

an Event of Default authorizing DESC to terminate the contract. In the event of
termination, each Project would owe DESC a "Termination Fee" ranging from $270,000-

$540,000 (again, depending on the size of the project). Each of the Projects is also party
to an Interconnection Agreement ("IA") with DESC under the South Carolina Generator

Interconnection Procedures. To date, the Projects have (in total) paid DESC approximately

$ 1.5 million for work under the IAs.

The PPAs for the Projects allow DESC to impose a "Variable Integration Charge"

(VIC) on the Projects based on any change in applicable law that occurs after the effective

date of the contract. When the Contracts were entered into DESC had neither
ro osed nor announced an intention to ro ose a VIC for a royal b this

Commission. However, in DESC's 2019 fuel case (Docket 2019-E-2), DESC requested

permission trom this Commission to impose a VIC on projects with this language ia their

PPAs, as well as on new projects. Direct Testimony ofJohn H. Rafteryon BehalfofSouth

Carolina Electric & Gas Company, Docket No. 2019-2-E (Feb. 8, 2019). The VIC

proposed by DESC at that time was $3.96 per megawatt-hour (MWh).
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On March 27, 2019, this Commission entered Order 2019-229, bifurcating the

proceedings and deferring consideration of the proposed VIC and other issues until later in

the year. The Order was premised on the passage ofH. 3659 (later to become Act 62) by
the South Carolina General Assembly, and also on this Commission's conclusion that:

"The matter ofvariable integration costs, and their potential impacts and
interrelationship with avoided cost rates, is a complex and unique
consideration for a fuel proceeding. It has become apparent through the
support for bifurcation of this issue... that the parties would benefit &om
additional time to prepare and present their respective cases as to these
recently introduced issues." Order No. 2019-229 at 1.

On May 30, 2019, after the passage of Act 62, this Commission opened Docket

2019-184-E to consider DESC's proposals on the VIC, avoided costs, and related issues.

DESC again requested approval of a VIC proposal, this time equal to $4.14 / MWh, in its

initial filings in August 2019. On December 9, this Commission issued Order No. 2019-

847, which rejected DESC's proposed VIC but applying an "interim value" of $2.29 /
MWh to the VIC, and ordered the initiation ofan integration study in accordance with S.C.

Code Ann. $ 58-37-60 in Dominion's balancing area.i

In Southern Current's experience developing solar projects in South Carolina, it

generally takes approximately 3-4 months to secure financing for the construction of a

utility-scale solar project, from the time the financing party makes an initial commitment

offinancing. Completion offinancing requires that the projected revenues &om the project
be reasonably certain, which requires that the Project have a fixed-rate PPA executed with

the purchasing utility. Financing parties also require that there be no circumstances calling

into question the Project's ability to deliver on the commitments in the PPA.
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'n December 19, 2019, Intervenors, the South Carolina Solar Business Alliance end the South Carolina
Coastal Conservation League / Southern Alliance for Clean Energy filed Motions for reconsideration of
Order No. 2019-847, with respect to the VIC and other issues. If the Commlslon's future resolution of these
Motions creates additional uncertainily as to whether the VIC muy increase over the duration of the
Projects'PAs, ihc Petitioners mey amend the Projects'eguest for relief.
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Construction on a solar project can commence only after financing has been
secured. From completion of the financing process, it generally takes approximately 6-8

months to complete construction of a utility-scale solar facility of a size comparable to the
projects.

Either ofthe VIC proposals put forth by DESC (first in February and then in August
2019) would have reduced the Projects'rojected revenues significantly, and potentially
to the point at which some or all of the Projects would have been financially non-viable.
That revenue reduction, and the sheer uncertainty as to what VIC might ultimately be
approved by the Commission (and whether it would be fixed or variable over the term of
the PPA), has resulted in Southern Current being unable to arrange financing for the
construction of the Projects during the pendency of the Avoided Cost proceedings.

This delay in financing means that the Projects will not be able to meet the
completion deadlines in their PPAs. Specifically, if the Projects were to (and could) initiate
the financing process immediately, financing probably could not be completed until about
May 2020. As discussed, construction generally takes 6-8 months, meaning that the
Projects might not be completed until December, 2020, or QI of 2021 (or later, if
unforeseen circumsances arise). That is substantially past the completion deadline under
the PPAs, and DESC would have the right to terminate the PPA for any Project that was
not completed until then.

Even though this Commission has ruled on DESC's VIC proposal, the possibility
that the Projects'PAs might be terminated due to financing delays occasioned by past
uncertainty about the VIC means that Southern Current's financing parties are unable to
extend financing to the Projects at this time. And even if financing could be arranged at
this time there is a substantial likelihood that DESC could terminate their PPAs due to
completion delays, meaning that the projects will faiL
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The Projects have requested that DESC agree to amend their PPAs to extend the
completion deadline, but DESC has denied the request. The Projects are seeking relief f'rom

this Commission from the effect of this Commission's decision described herein, pursuant
to S.C. Code Ann., II58-27-980, (1976, as amended). Unless this Commission extends
those deadlines, the Projects will be unable to obtain financing and they will fail.

Accordingly, the Projects request that this Commission extend the "Completion Date" in

Section 4.2 (and all related milestones) in their PPAs until 12 months after the Commission
issues an Order on this Petition, to allow the Projects time to obtain financing and complete
construction.

Basis for Petition.

S C Code Section 58-27-980

This Commission can grant the relief sought by Petitioner, because this
Commission has the following broad statutory authority as to a Utility's Contracts,

"No contract... shall be exempt from alteration, control,
regulation and establishment by the Commission, when in its
judgment the public interest so requires..."

~And

"...unless [a Contract] be subject to amendment,
modification, change or annulment by the Commission...'.C.

Code Ann. II58-27-980, (1976, as amended).

South Carolina Su reme Court Decisions

~ The Public Service Commission of South Carolina is considered the ~Ex ert,
designated by the South Carolina General Assembly to make policy
determinations regarding utility rates. Kiawah Pro e v. Public Service 597 SE
2nd 145 (2004).

~ The Commission sits as the trier of facts, akin to a 'u of ex erts, Hamm v. SC
Public Service Commission 422 SE 2d 110 (1992).
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R~li f S Sl.

The Projects respectfully request that this Commission exercise its supervisory
authority to modify the "Completion Date" in Section 4.2 of each of the PPAs to 12 months
after the Commission issues an Order on this Petition and grant other necessary revisions
consistent with the Projects'equest for relief. This Commission's decision will give the
Projects sufficient time to arrange financing and complete construction without fear of their
PPAs being terminated by DESC due to delays in financin.

DESC is named as a Respondent, because it will be affected by future Orders of
this Commission in this matter, but the relief sought is expressly from this Commission.

The Projects expressly reserve all of the Projects'ights, previously and as of the
date of this filing and going forward, generally and specifically, as to Milestones aud as to

previously tendered Milestone payment(s).

Petitioners are represented by counsel in this proceeding:

Richard L. Whitt,
Whitt Law Firm, LLC
401 Western Lane, Suite E

Irmo, South Carolina 29063
Telephone: (803) 995-7719

Richard@RLWhitt.Law
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CONCLUSION

Based on this Petition and this Commission's supervisory authority outlined in
more detail hereinabove, this Commission should inquire in this matter and Order the
following relief.

Respectfully Submitted,
/s/Richard L. Whitt
Richard L. Whitt,
Richard@RLWbitt.Law
WHITT LAW FIRM, LLC
401 Western Lane, Suite E
Irmo, South Carolina 29063
(803) 995-7719

December 19, 2019

As Counselfor Denmark Solar, LLC; Trask East
Solar, LLC; Yemassee Solar, LLC; andBlackville
Solar Farm, LLC.

WHEREFORE, Petitioners pray for the following relief:

a. That this Commission exercise its supervisory authority to modify the
"Completion Date" in Section 4.2 of each of the Projects'PAs to 12 months after the
Commission issues an Order on this Petition;

b. That this Commission grant other necessary revisions/additions consistent with
the Projects* Petition for relief; and

c. THAT THIS COMMISSION GRANT SUCH OTHER AND FURTHER
RELIEF AS IS JUST AND PROPER.
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